COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2015

ESTI MATE SUMVARY 14: 16: 36
CONTI D C19740R ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19740R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0  DAYS TI VE ALLOW 50 WORK DAYS
SH 172/ CR 307 | NTERSECTI ON | MP PERCENT TI ME: 36.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. SHE172A- 018
SH 172/ CR 307 | NTERSECTI ON | MP
NAVE OF RQAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 09/ 30/ 2015 DATE TI ME STARTED 09/01/2015
P. O Box 1330 DATE LET 06/ 25/ 2015 DATE WORK BEGAN 09/ 01/ 2015
DATE AWARDED 07/ 09/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 21/ 2015 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 09/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 908, 272. 52 PARTI Cl PATI NG $ 248, 846. 22 $ 248, 846. 22
AWARD PRQIECT AMT: $ 815, 000. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 27. 40% TOTAL EARNI NGS 248, 846. 22 248, 846. 22
FUNDS AVAI LABLE: $ 659, 426. 30 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 248, 846. 22 248, 846. 22
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,142.39 -6,142.39
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 242,703. 83 242,703. 83
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 242,703. 83 242,703. 83
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 242,703. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19740R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19740R- Bl D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: SHE172A- 018 ESTI MATE NO 0001 14:16: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00001 Renoval of Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0015 202- 00037 Renoval of End Section 2.000 0. 000
EACH 2.000 750. 00
375. 00000 2.000 750. 00
0020 202- 00090 *Renoval of Delineator 6. 000 0. 000
EACH 6. 000 46. 68
7.78000 6. 000 46. 68
0025 202-00220 Renoval of Asphalt Mat 265. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0030 202-00240  *Renpval of Asphalt Mat (Pl aning) 1, 285. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 202-00810 *Renoval of G ound Sign 6. 000 0. 000
EACH 6. 000 1, 033. 32
172. 22000 6. 000 1, 033. 32
0040 202- 04002 G ean Cul vert 4. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0045 203-00010 *Uncl assi fied Excavation (Conplete In Place) 1, 428. 000 0. 000
cY 1, 428. 000 60, 690. 00
42. 50000 1, 428. 000 60, 690. 00
0050 203-01100 Proof Rolling 10. 000 0. 000
HOUR 3. 500 306. 25
87.50000 3.500 306. 25
0055 203-01140 Rol l'ing 10. 000 0. 000
HOUR 1. 000 100. 00
100. 00000 1. 000 100. 00



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19740R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: SHE172A- 018 ESTI MATE NO 0001 14: 16: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 01500 Bl adi ng 10. 000 0. 000
HOUR 1. 000 125. 00
125. 00000 1. 000 125. 00
0065 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0070 203-01597 Pot hol i ng 14. 000 0. 000
HOUR 2.000 562. 50
281. 25000 2.000 562. 50
0075 203-01622 Sweepi ng (Wth Pickup Broon) 10. 000 0. 000
HOUR 2.750 275. 00
100. 00000 2.750 275. 00
0080 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0.00
0085 207-00205 Topsoi | 110. 000 0. 000
(% 0. 000 0. 00
11. 25000 0. 000 0.00
0090 207-00210 St ockpi | e Topsoi | 110. 000 0. 000
cY 110. 000 1,237.50
11. 25000 110. 000 1, 237.50
0095 208- 00002 Erosion Log (12 Inch) 310. 000 0. 000
LF 310. 000 3, 875. 00
12. 50000 310. 000 3, 875. 00
0100 208- 00020 Silt Fence 2, 000. 000 0. 000
LF 1, 912. 000 10, 764. 56
5. 63000 1, 912. 000 10, 764. 56
0105 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0.00

1, 500. 00000 0. 000 0. 00



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19740R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: SHE172A- 018 ESTI MATE NO 0001 14: 16: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 208- 00205 Erosi on Control Supervisor 80. 000 0. 000
HOUR 6. 000 300. 00
50. 00000 6. 000 300. 00
0130 210-00011 *Reset Mailbox Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
416. 67000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
194. 44000 0. 000 0. 00
0140 212-00006 Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 333. 33000 0. 000 0. 00
0145 212-00032 Soi | Condi tioni ng 0. 400 0. 000
ACRE 0. 000 0. 00
7,222.22000 0. 000 0. 00
0150 213-00003 Mil ching (Weed Free) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 466. 67000 0. 000 0. 00
0155 213-00061 Mil ch Tacki fier 40. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 304- 02000 *Aggregat e Base Course (O ass 2) 1, 892. 000 0. 000
TON 1, 591. 300 42, 408. 15
26. 65000 1, 591. 300 42, 408. 15
0165 304- 06000 *Aggregat e Base Course (C ass 6) 839. 300 0. 000
TON 839. 300 23, 298. 97

27.76000 839. 300 23, 298. 97



CONTI D C19740R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19740R- BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: SHE172A- 018 ESTI MATE NO 0001 14:16: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 09000 *Aggregat e Base Course (Special) 58. 000 0. 000
CY 0. 000 0. 00
27.76000 0. 000 0. 00
0175 403-34721  Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 2, 569. 000 0. 000
TON 0. 000 0. 00
146. 67000 0. 000 0. 00
0180 411-10255 Enulsified Asphalt (Sl ow Setting) 1, 061. 000 0. 000
GAL 0. 000 0. 00
6. 67000 0. 000 0. 00
0185 603-10180 18 Inch Corrugated Steel Pipe 7.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 603-10240 24 Inch Corrugated Steel Pipe 3. 000 0. 000
LF 0. 000 0. 00
212.50000 0. 000 0. 00
0195 603-30018 18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
281. 25000 0. 000 0. 00
0200 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
393. 75000 0. 000 0. 00
0205 603-30036 36 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
562. 50000 0. 000 0. 00
0210 607-11525 Fence (Plastic) 300. 000 0. 000
LF 0. 000 0. 00
5. 63000 0. 000 0. 00
0215 612-00001  *Delineator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
23.33000 0. 000 0. 00
0220 612-00003 *Del i neator (Type II1) 3. 000 0. 000
EACH 0. 000 0. 00
25. 56000 0. 000 0. 00



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19740R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: SHE172A- 018 ESTI MATE NO 0001 14: 16: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011 *Sign Panel (Qass I) 30. 000 0. 000
SF 0. 000 0. 00
16. 67000 0. 000 0. 00
0230 614-01512 *Steel Sign Support (2-1nch Round) (Post) 69. 000 0. 000
LF 0. 000 0. 00
11. 11000 0. 000 0. 00
0235 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 0. 000
EACH 0. 000 0. 00
58. 89000 0. 000 0. 00
0240 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 600 6, 880. 00
11, 466. 67000 0. 600 6, 880. 00
0245 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 548 44,099. 91
80, 474. 29000 0. 548 44,099. 91
0250 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 400 1, 100. 00
2, 750. 00000 0. 400 1, 100. 00
0255 627-00011 Pavenent Marking Paint (Waterborne) 54. 000 0. 000
GAL 0. 000 0. 00
66. 67000 0. 000 0. 00
0260 627-00013 Paverrent Marking Paint (H gh Build) 54. 000 0. 000
GAL 0. 000 0. 00
111. 11000 0. 000 0. 00
0265 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 107. 000 0. 000
|
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0270 627-30329 Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 44. 000 0. 000
Type |
(Typ SF 0. 000 0. 00
27.78000 0. 000 0. 00
0275 629-01001  Survey Monument (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00

277.78000 0. 000 0. 00



CONTI D C19740R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19740R- Bl D ESTI MATE RUN 10/ 08/ 2015
PRQJECT: SHE172A- 018 ESTI MATE NO 0001 14:16: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 629-01050 Monunent Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0285 630- 00000 *Fl aggi ng 900. 000 0. 000
HOUR 293. 500 6, 847. 36
23.33000 293. 500 6, 847. 36
0290 630- 00007 *Traffic Control Inspection 19. 000 0. 000
DAY 19. 000 1, 900. 00
100. 00000 19. 000 1, 900. 00
0295 630-00012 *Traffic Control Managenent 40. 000 0. 000
DAY 14. 000 9, 333. 38
666. 67000 14. 000 9, 333. 38
0300 630-80341 *Construction Traffic Sign (Panel 11. 000 0. 000
EACH 3. 000 93.33
31.11000 3. 000 93.33
0305 630-80342 *Construction Traffic Sign (Panel 43. 000 0. 000
EACH 14.500 515. 62
35. 56000 14. 500 515. 62
0310 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4,722.22
4,722. 22000 1. 000 4,722.22
0315 630- 80360 *Drum Channel i zi ng Devi ce 48. 000 0. 000
EACH 24.000 1, 066. 56
44. 44000 24.000 1, 066. 56
0320 630- 80380 *Traffic Cone 75. 000 0. 000
EACH 27.500 305. 53
11. 11000 27.500 305. 52
0325 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0330 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19740R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19740R-BI D ESTI MATE RUN 10/ 08/ 2015
PRQIECT: SHE172A- 018 ESTI MATE NO 0001 14: 16: 36
CURRENT PREV QrY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 3, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70018 F/ A Roadway Snoot hness | ncentive 4, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70025 F/' A Quality Incentive Paynent 7, 450. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70034 F/ A TERO 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70100 F/ A Rel ocate Prairie Dogs 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A Erosion Control 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 877,335.02 % 238,636.84 $ 238, 636. 84
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620- 00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 0. 330 4, 950. 00
15, 000. 00000 0. 330 4, 950. 00
0380 620-00011 Field Laboratory (dass 1) 1. 000 0. 000
EACH 0. 330 4, 950. 00
15, 000. 00000 0. 330 4, 950. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D:
PCN: ESTI MATE RUN 10/ 08/ 2015
PRQIECT: ESTI MATE NO 0001 14: 16: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 330 309. 38
937. 50000 0. 330 309. 38
CAT 0400 CURRENT AMI $ 30,937.50 % 10, 209. 38 $ 10, 209. 38
PRQIECT TOTAL CURRENT AMI $ 908, 272.52 $ 248,846.22 $ 248, 846. 22



